MONSANTO
From: G.A. Gruncmann CS6G Ccorporate Encineering (4-6112)
Date: Novenper 8, 1985 cc: D.R. HBowers CS6G
L.V. Bumbicka 1740+
Subj: Projec:t Procress Meetincs R.M. Calles CSé6G
M.A. Coco Alperici
J. Colling 1740
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici* P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740 F.A. Mayse CsS6G
W.C. Koester Albericit B.W. Steketee 174Q0*~
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
Cc.J. Lotz Albericir
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740* **part-time
R.C. Martini 1740~
R. Schlereth Fleischer Seeger*
R.B. Knoll Fleischer Seegert*

Folloﬁing are minutes of the meeting held at the CED construction
trailers on 11/7/85 at 9:30 a.m.

l.

construction Progress

Continued excavation from 2~CC to 2-DD and from 2-DD to 3-AA.

Manhole 1-EE leaked again. Repair in progress prior to
testing again.

Water tesﬁing of manhole 2-EE in progress.

The one joint in the 15" lateral L-64 leaked on retest.
Repairs are in progress.

Both precast sections that will tie into manhole 1-JJ
leaked. Repairs in progress.

Stub out work completed on manholes 1-AA (1) and 2-BB (2).
Stubs encased. The exposed rebar will be protected and
backfilling will be done.

The last 70' of the 42" pipe base west of 2-DD has been
poured. Will pour manhole 2-DD base today.

By the end of 11/8, all of the 42® VCP will be placed in the
trench between 2-CC and 2-DD. . Heaters and covers will now
be used for joint work in this area.

Work progressing on finishing MH 1-DD. Should be complete
by 11/8.
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j. Heauling the rubble west of dept. 245 Off the site today.

2. Internal Manhole Work

a., Manhole 1-BEB. Final inspection today by Petterson and
Lichtenheld.

b. Manhole 1-CC complete. Final inspection today.
¢. Manhole 1-GG. Starting brickwork on side walls.

d. Schlereth to check records for time to complete manways.
Current time in schedule is 40 days. Manhole 1-BB
apparently took longer (52 days per Koester)., We need this
timing to see how it imparts the schedule. Future manholes
may be more difficult to brick because of the increased
nunber of openings.

e. Manhole 2-EE should be ready for Fleischer Seeger on
11/12/85. Manhole l-EE should test next week. Manholes
2-AA and 2-BB are being readied for testing.

f. Schlereth to make final inspection of manholes before
requesting a Monsanto inspection.

3. T-~3 Jumper

a, Work is in progress, Ready to start laying pipe up 4th
Street.

b. Heaters and blankets will be used for curing the joints.
Petterson to locate power source.

¢. Some of the excavated material is full of bricks, rocks,
etc. This material to be hauled to stockpile area and dirt
from pile 3 used for backfill. Petterson. Material should
be compacted where possible.

a. The invert of manhole 1-D-1 necessitates some chipping of
concrete., This work will be done ahead of the 12/2
shutdown. Petterson.

b. Both tracks have to be removed since the 6" line from the
cooling tower needs to be tied into manhole 1-D-1. Details
to be furnished by Lichtenheld and Nelson.
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S, Dert, 245

Details neec to be furnished to Alberici for the mats that will
be placed across the trenches from 2-DD to 3-AA and 3-AA to
3-BB. pecterson and Nelson to discuss with Jody Colling.

6. Miscellareous

a. Mannole 2-FF will terminate at 2-DD. Invert to be given to
Alberici so 2-DD walls can include this line. Drawings of
revised line being made. Lichtenheld.

b. Alberici is not working 11/11.

Cc. All of the area around manhole 2-EE can be backfilled upon
completion of the water test and outside coating. This
includes the stub pipe on the north.

d. The flume will be dropped into manhole 1-AA to check the
fit. Both ends probably need to be trimmed. Petterson.

e. Alberici reminded to cover the manholes carefully during the
water test so that added rainwater and/or excessive
evaporation do not distort the test.

f. Lotz to check pipe in trench east of 2-CC for the best fit.

g. Work on manhole 1-DD is nearing completion. There is
agreement on the guideline ACI spec.

h. Procedure south of 1-BB issued for comments. It will be
updated and reviewed with Alberici for their comments at
that time,

The next progress meeting will be held on Thursday, November 14 at
9:30 a.m. at the construction trailers. All Monsanto personnel are

to meet prior to this meeting at 9 a.m. U ¢

Gordon Grundmann

2178z
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